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ESTIMATE RUN 12/07/2020

ESTIMATE SUMMARY 13:23:02

CONTID: C22997         ESTIMATE NO: 0004 PROG 2005

PCN: 22997-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 10 OVERLAY LA JUNTA WEST PERCENT TIME:

PROJECT NO: STR0101-027                   

SH 10 OVERLAY LA JUNTA WEST

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,806,815.55 PARTICIPATING $ $ 1,956,902.73

AWARD PROJECT AMT: 6,758,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

84.43%

1,215,829.25

1,956,902.73

1,956,902.73

1,956,902.73

$

$

$

$

6,590,986.30

0.00

6,590,986.30

0.00

6,590,986.30

-101,370.00

0.00

6,489,616.30

0.00

AMOUNT DUE 6,489,616.30 1,956,902.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,956,902.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/16/202011/30/2020

02/27/2020

03/18/2020

04/16/2020

04/16/2020
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

450.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 14,506.450

0.000

202-00240  
 

58,025.8014,506.450

0.00

14,831.000

SY  

4.00000

0015 *Removal of Ground Sign 41.000

0.000

202-00810  
 

4,100.0041.000

0.00

98.000

EACH

100.00000

0020 *Removal of Sign Panel 33.000

0.000

202-00821  
 

2,145.0033.000

0.00

55.000

EACH

65.00000

0025 *Removal of Guardrail Type 3 687.000

436.000

202-01130  
 

5,615.001,123.000

2,180.00

1,163.000

LF  

5.00000

0030 *Unclassified Excavation 2,112.000

0.000

203-00000  
 

84,480.002,112.000

0.00

2,523.000

CY  

40.00000

0035 Blading 0.000

42.000

203-01500  
 

5,250.0042.000

5,250.00

100.000

HOUR

125.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

240.00000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

160.000

CY  

52.00000

0050 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

5.00000

0055 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

17.000

EACH

400.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

6,000.00000

0070 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

7,000.00000

0075 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

6,000.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

24.00000

0085 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

60.00000

0090 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

800.000

SY  

9.00000

0095 Aggregate Base Course (Class 6) 1,111.040

0.000

304-06007  
 

44,441.601,111.040

0.00

1,266.000

CY  

40.00000

0100 Aggregate Base Course (Shoulder Material) 0.000

3,505.340

304-08002  
 

84,128.163,505.340

84,128.16

5,958.000

CY  

24.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 2,324.340

0.000

403-00720  
 

251,028.722,324.340

0.00

2,499.000

TON 

108.00000

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 15,438.980

16,333.900

403-34721  
 

2,510,057.5231,772.880

1,290,378.10

32,890.000

TON 

79.00000
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 22,081.580

0.000

403-36621  
 

1,876,934.3022,081.580

0.00

22,092.580

TON 

85.00000

0120 Emulsified Asphalt (Slow-Setting) 18,251.810

7,630.800

411-10255  
 

77,647.8325,882.610

22,892.40

35,946.000

GAL 

3.00000

0125 *Guardrail Type 3 (6-3 Post Spacing) 307.740

325.000

606-00301  
 

23,411.38632.740

12,025.00

650.000

LF  

37.00000

0130 *Transition Type 3J 3.000

0.000

606-01385  
 

6,600.003.000

0.00

6.000

EACH

2,200.00000

0135 *End Anchorage Type 3K 3.000

3.000

606-01390  
 

22,800.006.000

11,400.00

6.000

EACH

3,800.00000

0140 *End Anchorage (Nonflared) 5.000

5.000

606-02003  
 

41,000.0010.000

20,500.00

10.000

EACH

4,100.00000

0145 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

535.000

EACH

95.00000

0150 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

17.000

EACH

85.00000

0155 *Sign Panel (Class I) 447.880

0.000

614-00011  
 

9,853.36447.880

0.00

521.000

SF  

22.00000

0160 *Sign Panel (Class II) 665.960

0.000

614-00012  
 

15,983.04665.960

0.00

872.000

SF  

24.00000

0165 *Sign Panel (Class III) 96.500

0.000

614-00013  
 

3,281.0096.500

0.00

119.000

SF  

34.00000
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-Inch Round)(Post and Socket) 30.000

0.000

614-01503  
 

9,600.0030.000

0.00

34.000

EACH

320.00000

0175 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

67.000

0.000

614-01573  
 

27,470.0067.000

0.00

90.000

EACH

410.00000

0180 Rumble Strip (Grinding)(Asphalt)(Sinusoidal) 0.000

0.000

614-80390  
 

0.000.000

0.00

259,958.000

LF  

0.20000

0185 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0190 *Mobilization 1.000

0.000

626-00000  
 

501,699.401.000

0.00

1.000

L S 

501,699.40000

0195 Public Information Management (Tier IV) 88.000

23.000

626-01114  
 

3,885.00111.000

805.00

156.000

DAY 

35.00000

0200 *Pavement Marking Paint 3,011.100

1,085.000

627-00001  
 

208,901.104,096.100

55,335.00

4,096.100

GAL 

51.00000

0205 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,429.000

GAL 

42.00000

0210 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

89.000

SF  

30.00000

0215 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

134.000

SF  

19.00000

0220 Flagging 1,764.500

600.500

630-00000  
 

70,950.002,365.000

18,015.00

2,700.000

HOUR

30.00000
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Control Inspection 42.000

5.000

630-00007  
 

15,980.0047.000

1,700.00

47.000

DAY 

340.00000

0230 Traffic Control Management 46.000

17.000

630-00012  
 

75,600.0063.000

20,400.00

90.000

DAY 

1,200.00000

0235 Flashing Beacon (Portable) 2.500

2.000

630-80001  
 

18,000.004.500

8,000.00

5.000

EACH

4,000.00000

0240 Construction Traffic Sign (Panel Size A) 4.000

3.200

630-80341  
 

252.007.200

112.00

15.000

EACH

35.00000

0245 Construction Traffic Sign (Panel Size B) 40.000

32.000

630-80342  
 

3,960.0072.000

1,760.00

89.000

EACH

55.00000

0250 Portable Message Sign Panel 1.500

1.200

630-80355  
 

21,600.002.700

9,600.00

3.000

EACH

8,000.00000

0255 Drum Channelizing Device 10.000

8.000

630-80360  
 

720.0018.000

320.00

100.000

EACH

40.00000

0260 Traffic Cone 90.000

72.000

630-80380  
 

486.00162.000

216.00

200.000

EACH

3.00000

0265 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

12.000

DAY 

1,800.00000

0270 Mobile Attenuator 0.000

9.000

630-85041  
 

7,200.009.000

7,200.00

10.000

DAY 

800.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

170,000.000

F A 

1.00000
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Fuel Cost Adjustment -41,635.980

-19,950.830

700-70016  
 

-61,586.81-61,586.810

-19,950.83

35,000.000

F A 

1.00000

0285 F/A Roadway Smoothness Incentive 0.000

282,446.400

700-70018  
 

282,446.40282,446.400

282,446.40

282,446.400

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

650.500

700-70023  
 

650.50650.500

650.50

16,000.000

F A 

1.00000

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

152,000.000

F A 

1.00000

0305 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 6,314,596.301,835,362.737,390,953.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE M-22-A 

0315 *Removal of Asphalt Mat (Planing) (Special) 128.000

0.000

202-00246  
 

7,680.00128.000

0.00

136.000

SY  

60.00000

0320 *Removal of Bridge Railing 0.000

81.000

202-00425  
 

1,620.0081.000

1,620.00

84.000

LF  

20.00000

0325 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 23.000

0.000

403-34721  
 

1,817.0023.000

0.00

23.000

TON 

79.00000
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-22-A 

0330 *Waterproofing (Membrane) 135.000

0.000

515-00120  
 

5,400.00135.000

0.00

136.000

SY  

40.00000

0335 *Transition Type 3G 0.000

4.000

606-01370  
 

10,800.004.000

10,800.00

4.000

EACH

2,700.00000

0340 *Bridge Rail Type 10R 0.000

84.000

606-11010  
 

15,120.0084.000

15,120.00

84.000

LF  

180.00000

CAT 42,437.0027,540.0043,017.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE M-22-BC 

0345 *Removal of Bridge Railing 0.000

416.000

202-00425  
 

8,320.00416.000

8,320.00

417.000

LF  

20.00000

0350 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 85.000

0.000

403-34721  
 

6,715.0085.000

0.00

85.000

TON 

79.00000

0355 *Riprap (9 Inch) 3.000

0.000

506-00209  
 

2,700.003.000

0.00

3.000

CY  

900.00000

0360 *Epoxy Resin (Injection) 349.000

0.000

519-01000  
 

69,800.00349.000

0.00

349.000

LF  

200.00000

0365 *Transition Type 3G 0.000

4.000

606-01370  
 

10,800.004.000

10,800.00

4.000

EACH

2,700.00000

0370 *Bridge Rail Type 10R 0.000

416.000

606-11010  
 

74,880.00416.000

74,880.00

417.000

LF  

180.00000

CAT 173,215.0094,000.00173,415.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE 010A060887BL 

0375 *Removal of Bridge Railing 40.000

0.000

202-00425  
 

800.0040.000

0.00

43.000

LF  

20.00000
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PCN: 22997-BID    ESTIMATE RUN 12/07/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE 010A060887BL 

0380 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 9.000

0.000

403-34721  
 

711.009.000

0.00

9.000

TON 

79.00000

0385 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 6.000

0.000

403-36621  
 

510.006.000

0.00

6.000

TON 

85.00000

CAT 2,021.000.002,081.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE 010A061940BL 

0390 *Removal of Bridge Railing 33.000

0.000

202-00425  
 

660.0033.000

0.00

39.000

LF  

20.00000

0395 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 8.000

0.000

403-34721  
 

632.008.000

0.00

8.000

TON 

79.00000

0400 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 5.000

0.000

403-36621  
 

425.005.000

0.00

1,634.550

TON 

85.00000

CAT 1,717.000.00140,348.75CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0415 Sanitary Facility 1.000

0.000

620-00020  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

CAT 57,000.000.0057,000.00CURRENT AMT0400 $ $ $

$ 6,590,986.301,956,902.73$7,806,815.55$CURRENT AMTPROJECT TOTAL


